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ESTIMATE RUN 05/24/2004

ESTIMATE SUMMARY 14:44:11

CONTID: C14215 ESTIMATE NO: 0005 PROG 2002

PCN: 14215-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SILT, EAST PERCENT TIME:

PROJECT NO: IM 0701-160

Silt, East

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/24/2004 DATE TIME STARTED 08/18/2003

1800 NORTH TAFT DATE LET 03/27/2003 DATE WORK BEGAN 08/18/2003

DATE AWARDED 04/09/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/23/2003 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 08/18/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,297,497.39 PARTICIPATING $ $ 68,155.35

AWARD PROJECT AMT: 3,430,008.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -872.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.91

281.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/1/2004 ??:??:??

10/31/2003 ??:??:??

97.86%

70,577.32

68,155.35

68,155.35

67,283.31

$

$

$

$

3,226,920.07

0.00

3,226,920.07

0.00

3,226,920.07

-17,467.00

0.00

3,209,453.07

0.00

AMOUNT DUE 3,209,453.07 67,283.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,283.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 37,313.000 37,313.000

SY 0.000 0.00

1.55000 37,313.000 57,835.15

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 1,036.200 0.000

SF 1,036.200 2,176.02

2.10000 1,036.200 2,176.02

202-00250

0015 *REMOVAL OF EXPANSION DEVICE 581.000 581.000

LF 0.000 0.00

65.50000 581.000 38,055.50

202-00504

0020 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

202-00810

0025 *REMOVAL OF GUARDRAIL TYPE 3 187.500 187.500

LF 0.000 0.00

3.00000 187.500 562.50

202-01130

0030 *REMOVAL OF END ANCHORAGE 22.000 22.000

EACH 0.000 0.00

320.00000 22.000 7,040.00

202-01300

0035 ROLLING 31.000 31.000

HOUR 0.000 0.00

65.00000 31.000 2,015.00

203-01140

0040 BLADING 28.000 28.000

HOUR -11.000 -792.00

72.00000 17.000 1,224.00

203-01500

0045 BACKHOE 11.500 11.500

HOUR 0.000 0.00

49.00000 11.500 563.50

203-01510

0050 TRUCK (DUMP) 35.000 35.000

HOUR -16.000 -880.00

55.00000 19.000 1,045.00

203-01582

0055 FRONT END LOADER (RUBBER TIRE) 49.000 49.000

HOUR -32.000 -1,760.00

55.00000 17.000 935.00

203-01590
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PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LABORER 96.000 11.000

HOUR 85.000 2,550.00

30.00000 96.000 2,880.00

203-02330

0065 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

210-00810

0070 *RESET GUARDRAIL TYPE 3 263.500 263.500

LF 0.000 0.00

13.50000 263.500 3,557.25

210-01130

0075 *MODIFY GUARDRAIL 0.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

210-04030

0080 *ADJUST GUARDRAIL 13,813.000 13,813.000

LF 0.000 0.00

2.20000 13,813.000 30,388.60

210-04200

0085 *AGGREGATE BASE COURSE (CLASS 7) 3,945.190 3,945.190

TON 0.000 0.00

9.00000 3,945.190 35,506.71

304-07000

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 149.090 149.090

TON 0.000 0.00

45.00000 149.090 6,709.05

403-00720

0095 *STONE MASTIC ASPHALT 51,206.350 51,206.350

TON 0.000 0.00

31.00000 51,206.350 1,587,396.85

403-09110

0100 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 919.680 919.680

TON 0.000 0.00

31.00000 919.680 28,510.08

403-34801

0105 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 3,964.230 3,964.230

TON -1.320 -303.60

230.00000 3,962.910 911,469.30

411-03345

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 24,905.000 24,905.000

GAL 0.000 0.00

0.85000 24,905.000 21,169.25

411-10255
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PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BRIDGE EXPANSION DEVICE (0-2 INCH) 388.800 388.800

LF 0.000 0.00

93.00000 388.800 36,158.40

518-01002

0120 *BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 124.000 124.000

LF 0.000 0.00

25.00000 124.000 3,100.00

518-01104

0125 *CONCRETE CLASS D (BRIDGE) 21.500 21.500

CY 0.000 0.00

700.00000 21.500 15,050.00

601-03040

0130 *REINFORCING STEEL 519.000 519.000

LB 0.000 0.00

1.25000 519.000 648.75

602-00000

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,700.000 1,700.000

LF 0.000 0.00

13.00000 1,700.000 22,100.00

606-00301

0140 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

606-01340

0145 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,200.00000 2.000 6,400.00

606-01460

0150 *END ANCHORAGE (NONFLARED) 17.000 17.000

EACH 0.000 0.00

1,550.00000 17.000 26,350.00

606-02003

0155 *END ANCHORAGE (FLARED) 7.000 5.000

EACH 0.000 0.00

2,650.00000 5.000 13,250.00

606-02005

0160 *DELINEATOR (TYPE I) 51.000 51.000

EACH 0.000 0.00

22.75000 51.000 1,160.25

612-00001

0165 *DELINEATOR (TYPE II) 4.000 4.000

EACH 0.000 0.00

24.00000 4.000 96.00

612-00002
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PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

612-00003

0175 *SIGN PANEL (CLASS II) 52.000 52.000

SF 0.000 0.00

20.00000 52.000 1,040.00

614-00012

0180 *PIEZO ELECTRIC TUBE, CLASS 2 (INSTALL ONLY) 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

614-73010

0185 *SURFACE CONDITION ANALYZER 3.000 3.000

EACH 0.000 0.00

3,400.00000 3.000 10,200.00

614-80006

0190 *RUMBLE STRIP (GRINDING) 207,853.000 207,853.000

LF 0.000 0.00

0.09000 207,853.000 18,706.77

614-80387

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

68,668.00000 1.000 68,668.00

626-00000

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

626-01000

0205 *PAVEMENT MARKING PAINT 787.500 787.500

GAL 0.000 0.00

25.00000 787.500 19,687.50

627-00001

0210 *EPOXY PAVEMENT MARKING 1,156.000 1,056.000

GAL 94.200 4,333.20

46.00000 1,150.200 52,909.20

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

390.000 0.000

SF 390.000 3,510.00

9.00000 390.000 3,510.00

627-30330

0220 FLAGGING 2,100.000 1,842.500

HOUR 17.500 332.50

19.00000 1,860.000 35,340.00

630-00000



CONTID: C14215 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL INSPECTION 34.000 31.000

DAY 1.000 110.00

110.00000 32.000 3,520.00

630-00007

0230 TRAFFIC CONTROL MANAGEMENT 65.000 54.000

DAY 3.000 1,725.00

575.00000 57.000 32,775.00

630-00012

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 21.600

EACH 0.000 0.00

52.00000 21.600 1,123.20

630-80341

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 101.700

EACH 10.800 626.40

58.00000 112.500 6,525.00

630-80342

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 53.000 44.100

EACH 3.600 226.80

63.00000 47.700 3,005.10

630-80343

0250 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 544.000 489.600

SF 0.000 0.00

9.00000 489.600 4,406.40

630-80344

0255 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 4.500

EACH 0.000 0.00

550.00000 4.500 2,475.00

630-80358

0260 PORTABLE MESSAGE SIGN PANEL 139.000 122.000

DAY 17.000 2,125.00

125.00000 139.000 17,375.00

630-80359

0265 DRUM CHANNELIZING DEVICE 19.000 17.100

EACH 0.000 0.00

25.00000 17.100 427.50

630-80360

0270 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 49.000 21.600

EACH 22.500 675.00

30.00000 44.100 1,323.00

630-80363

0275 TRAFFIC CONE 1,065.000 720.000

EACH 238.500 3,637.13

15.25000 958.500 14,617.13

630-80380
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PCN: 14215-BID ESTIMATE RUN 05/24/2004

PROJECT: IM 0701-160 ESTIMATE NO: 0005 14:44:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0285 F/A OJT COLORADO TRAINING PROGRAM 1,800.000 0.000

F A 1,800.000 1,800.00

1.00000 1,800.000 1,800.00

700-70022

0290 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0295 F/A QUALITY INCENTIVE PAYMENT 46,684.110 46,748.210

F A -64.100 -64.10

1.00000 46,684.110 46,684.11

700-70025

0300 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0325 ADDED ITEM (DOLLAR)/ CO #4 - MCR LINE #1, DOLLARS 
WITHHELD FOR CORRECTIVE WORK 04

48,128.000 -48,128.000

DOL 48,128.000 48,128.00

1.00000 0.000 0.00

900-00006

0330 ADDED ITEM (DOLLAR)/ CO #5 LIQUIDATED DAMGES FOR 
WORKTIME VIOLATIONS

-450.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

CAT 0200 $68,155.35 3,212,920.07CURRENT AMT 3,283,497.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0320 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 14,000.00CURRENT AMT 14,000.00 $$

PROJECT TOTAL 68,155.35 $ 3,226,920.07CURRENT AMT 3,297,497.39 $$


